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- 1ig

sUBJECT: eekly Activity Report

1, tems of Speecial Interest:

XA —
25X1A (1) I Folocation:

Dispatch listing additional approved construction
items presently in the process of being coordinated,

(2) Commo:

25X1C The differences between [ 2xd 0C/E have been satis-

25X1C factorily negotiated by minor &djustments on the pert
of port parties and plans for the Transmitter Site
fntenns Field were submitted

2EX1A b.  Building of TSS Laboratory [ I

ideview of plans and specifications elmost completed and
scheduled tc be returned to District Engineers today,

¢, LCI Move from Admin, Ildg. to South Bldg,:
{1} Sink arddishwesher for kitchen has been ordered and

delivery is expected the first week in Feb, Painting
of Kitchen and dining room eress in progress.

() Satisfactory progress being msde in DCI and DDCI office
suites. Lelivery dates have been established for all
meterisl required in connection with this work except //
the peneling, GSA has been requested to have this delivery
date established before or by 1 March, so that this work
may be started early in March,

(3) GSA has scheduled an electrical outage in South and Adm, F/'
Bulldings on 30 Jenuery aend 6 February.

{4} Memo to DD/A outlining estimated costs of renovationg to
IAC Conference Hoom has been prepared and will be forwsarded.

(5) Memo to DD/A re assignmemt of additionsal space to GPO being
redrafted.

AppravediEoriRe! I 69720 s ChiudR DRZ 8-

occupancy in west wing, first floor, Q‘&f F 4

25X1A

480065000408010-4



- Approved For’é;e’lease 1999/09/20 : CIA-RDP78+98991A000500010010-4

-3
-l e

d. Tunnel Project:

Hurther work on the tunnel is belng held in abeyance for
approximately one month, prior to the DCI moving to South
i3ldges, this will meke possible his using the present kitchen
and dining room facilities for the meximum length of time.

e. Tempo K Cafeteria:
Memo being prepared outlining all details of this problem,

Za General:

Regulation covering the functions of the Space Maintensbece &
Facilities Br. is being drafted. '

3« Projects and Studies in Process:

se Construction and Utilities:

25X1A - (1) B - inspection of the work in progress has
been made this week, report being prepared.

(é) Warehouse Bldg, Repairs: Plans end specifications
covering work to be performed being prepared,

(b) Heating Plant Repeirs: Bids received yesterday are
being reviewed, Iow bid is in the amount of {4,320,

25X1A of

(a) Record Center Bldg.: An inspection of work in
progress was made, As a result of this inspection
a more sccurate estimete of time of occupancy camn
be mede end submitted to G/I0 for planning purposes.

25X1A (b} Electrical Alterations | Firel payment mede
to contractor on 19 Jen., totel amount of contract
¢11,002,67, '

25X1A () I

Field concurs in deferring Supply Div. representativels
trip until RE&C Div. representative leaves Hdg. for final
acceptance of construction. Reply to cable re fire meins

being prepared.
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b. Resl Estetess

(1) Bousing, I ) : -

Staff study requesting approval of $115,000.00 for 25X1A
construction of 2 houses is being presented through
channels,
(2)
25X1C
(3) Lease of House, [ NENEGNENG () :- 25X1A
Field requested authority to lease subJject house at
en annual rental of $6,800.00 for & tontramet
agent. Matter being discussed with NEA,.
25X1C
‘ 25X1A
(5) Repair of Heating SystemJJj vexrebouse:-
. Lessor reqﬁes‘bed- to meke immedlate repairs to subject <
hesting system as provided under the terms of the
lease,
25X1A
(6) Space Requirements for Proposed Warehouse, NG (1=):-
25X1C

/
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(7) vrease of House, [N (:z):-

(8)

(9)
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Lease of subject house was previously authorized
Execution of the
lease required 2 years rent in sdvence., Additional

$2,431.,00 trensterred NS for the
additional rentel. .

mato oo, I v=): -

Station requested authorization to use $2,200.00
-of uncommitted project funds to construet an audio
lab., FE Division informed field thet new project
outline must be submitted for approval.

Repair of Living Quarters, [N (v:);-

Staetion requested anthorizetion to spend $1 2321..00 for
rehabilitation and repair of an Agency-provided house,
Station requested to submit real property report on

- subject property prior to a determination on the

request.

/

SECRE -

25X1A

25X1C
25X1C

25X1A

25X1A
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27 Jsnuary 1955
3¢ = Space, Maintenance and Facilities

a. Utlility Wiring and Air Conditioning Contrect:

Enlargement of transformer veult at Buidding]jjjjjccupleted except for 25X1A
exchange of transformers.
' 25X1A
b. FI/SID - Comio - Air Conditioning, Building ||
Installation of 25 tons of air conditioning and electrical service is
8till in progress.
¢. Request of DD/P for Additional Space: STATINTL

Present indications are that the ' will release \/ 2EX1A
either wing 1 or wing 3, second floor, Tor Agency use.

25X1A Decision relative to specific wing to be released will be mede by CAA
this date. i DD/P has been apprised of the foregoing.

XA o I - sc:ocction to Ancther Butliing:

This item will be eliminated from subsequent reports until ap roximately 7 25X1A
1 March 1955, at which time decision concerning relocation tch \
25X1A Building will be mede.

.. I

1. The Comptroller has approved use of 1955 funds in the amount of
$17,500.00, covering cost of increased trensformer capaclity etc.
Job order has been prepered and will be forwarded to GSA for
appropriate action. In the mean-time the $17,500.00 item will
included in Fiscal Year 1955 fund deficiency.

2., BSound laboratory project is approximately 8% camplete, /
f. Telephone Survey:
'Surveys were conducted in the Office of Conmunications and the Perscanel
Office during the period 18 Janusry 1955 through 25 January 1955. This v

Office is awaiting advice relative to the recoammeddations submitted by the
survey team.

SE.: :‘.',
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27 January 1955
3C - Space, Maintenance and Facilities

g+« Moves:
l. Completed during past week:

DDP/FE (pa.rtialg within Tempo J, 20 Janusry.

DDP/FI (partial) within Tempo L, 20 Janusry.

OCI (partial) within Que Building, 21 January.
DDP/FE (partial) within Tempo J Building, 25 January.

2. Tentative for coming week:
_ 25X1A
ocD 2partialg within Tempo M, January.
OIR (partial) within Building 31 January. 25X1A

Chief,
Resal Estate and Construction Division
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